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ESTIMATE RUN 10/30/2015

ESTIMATE SUMMARY 10:57:24

CONTID: C20143         ESTIMATE NO: 0003 PROG 2005

PCN: 20143-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CHAIN STATIONS LIGHTING P PERCENT TIME:

PROJECT NO: FSA0703-413                   

I-70 CHAIN STATIONS LIGHTING P

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 10/30/2015 DATE TIME STARTED 08/03/2015

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 05/28/2015 DATE WORK BEGAN 08/03/2015

 DATE AWARDED 06/17/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/08/2015 DATE ACCEPTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED 08/03/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 389,018.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 345,547.92 NON-PARTICIPATING 18,521.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.42

WORK DAYS

WORK DAYS

62.81%

144,685.92

18,521.50

18,521.50

18,521.50

$

$

$

$

678.00

243,654.52

244,332.52

0.00

244,332.52

-5,183.22

0.00

239,149.30

0.00

AMOUNT DUE 239,149.30 18,521.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,521.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 43

ORIG TIME ALLOW: 40
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PCN: 20143-BID    ESTIMATE RUN 10/30/2015

PROJECT: FSA0703-413                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:57:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

289.00000

0010 Blading 3.000

0.000

203-01500  
 

381.003.000

0.00

8.000

HOUR

127.00000

0015 Potholing 54.500

9.000

203-01597  
 

10,795.0063.500

1,530.00

63.500

HOUR

170.00000

0020 *Erosion Log (12 Inch) 1,196.000

0.000

208-00002  
 

5,226.521,196.000

0.00

2,426.000

LF  

4.37000

0025 Concrete Washout Structure 2.000

0.000

208-00045  
 

630.002.000

0.00

2.000

EACH

315.00000

0030 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

192.006.000

0.00

40.000

HOUR

32.00000

0035 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

546.006.000

0.00

10.000

HOUR

91.00000

0040 Sweeping (Sediment Removal) 11.500

0.000

208-00106  
 

816.5011.500

0.00

24.000

HOUR

71.00000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

32.00000

0050 *Erosion Control Supervisor 10.000

4.000

208-00206  
 

1,358.0014.000

388.00

14.000

DAY 

97.00000

0055 *Seeding (Native) 0.000

2.000

212-00006  
 

1,880.002.000

1,880.00

2.400

ACRE

940.00000
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PCN: 20143-BID    ESTIMATE RUN 10/30/2015

PROJECT: FSA0703-413                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:57:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

2.000

212-00032  
 

5,736.002.000

5,736.00

2.400

ACRE

2,868.00000

0065 *Mulching (Weed Free Hay) 0.000

2.000

213-00002  
 

1,308.002.000

1,308.00

2.400

ACRE

654.00000

0070 *Mulch Tackifier 0.000

480.000

213-00061  
 

1,656.00480.000

1,656.00

480.000

LB  

3.45000

0075 *Drilled Caisson (24 Inch) 152.000

0.000

503-00024  
 

20,216.00152.000

0.00

152.000

LF  

133.00000

0080 2 Inch Electrical Conduit (Bored) 390.000

0.000

613-00206  
 

8,190.00390.000

0.00

390.000

LF  

21.00000

0085 *1 Inch Electrical Conduit (Plastic) 3,030.000

0.000

613-01100  
 

19,634.403,030.000

0.00

4,775.000

LF  

6.48000

0090 *2 Inch Electrical Conduit (Plastic) 2,448.000

0.000

613-01200  
 

13,978.082,448.000

0.00

2,450.000

LF  

5.71000

0095 Pull Box (24"x36"x24") 15.000

0.000

613-07023  
 

13,905.0015.000

0.00

15.000

EACH

927.00000

0100 *Wiring (Special) 1.000

0.000

613-10010  
 

23,965.001.000

0.00

1.000

L S 

23,965.00000

0105 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

38.000

EACH

1,014.00000

0110 *Light Standard Metal (35 Foot) (Special) (2 Arm) 0.000

0.000

613-34352  
 

0.000.000

0.00

19.000

EACH

2,638.00000
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PCN: 20143-BID    ESTIMATE RUN 10/30/2015

PROJECT: FSA0703-413                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:57:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Lighting Control Center 2.000

0.000

613-50100  
 

17,774.002.000

0.00

2.000

EACH

8,887.00000

0120 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

1.000

0.000

613-81700  
 

1,230.001.000

0.00

1.000

EACH

1,230.00000

0125 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

120.000

SF  

25.00000

0130 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

56.000

SF  

25.00000

0135 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

32.000

LF  

43.00000

0140 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

185.00000

0145 *Rumble Strip (Grinding)(Asphalt) 2,700.000

0.000

614-80391  
 

3,888.002,700.000

0.00

2,700.000

LF  

1.44000

0150 *Construction Surveying 1.000

0.000

625-00000  
 

1,380.001.000

0.00

1.000

L S 

1,380.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

28,057.001.000

0.00

1.000

L S 

28,057.00000

0160 Public Information Services 1.000

0.000

626-01000  
 

1,759.001.000

0.00

1.000

L S 

1,759.00000

0165 *Epoxy Pavement Marking 10.000

0.000

627-00005  
 

3,280.0010.000

0.00

10.000

GAL 

328.00000
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PCN: 20143-BID    ESTIMATE RUN 10/30/2015

PROJECT: FSA0703-413                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:57:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

127.00000

0175 *Traffic Control Management 34.000

4.000

630-00012  
 

26,220.0038.000

2,760.00

40.000

DAY 

690.00000

0180 *Construction Traffic Sign (Panel Size A) 2.500

0.500

630-80341  
 

261.003.000

43.50

6.000

EACH

87.00000

0185 *Construction Traffic Sign (Panel Size B) 17.500

8.000

630-80342  
 

2,932.5025.500

920.00

51.000

EACH

115.00000

0190 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

575.000.500

0.00

2.000

EACH

1,150.00000

0195 *Portable Message Sign Panel 7.000

0.000

630-80359  
 

805.007.000

0.00

37.000

DAY 

115.00000

0200 *Drum Channelizing Device 25.000

0.000

630-80360  
 

1,025.0025.000

0.00

50.000

EACH

41.00000

0205 *Traffic Cone 35.000

0.000

630-80380  
 

735.0035.000

0.00

70.000

EACH

21.00000

0210 *Mobile Attenuator 34.000

4.000

630-85041  
 

21,850.0038.000

2,300.00

38.000

DAY 

575.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

450.000

F A 

1.00000
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PCN: 20143-BID    ESTIMATE RUN 10/30/2015

PROJECT: FSA0703-413                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:57:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0501 *Gdrail Ty 3 (6-3) 52.000

0.000

606-00301  
 

1,469.5252.000

0.00

52.000

LF  

28.26000

0502 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,298.33000

CAT 243,654.5218,521.50388,340.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 1.000

0.000

620-00020  
 

678.001.000

0.00

1.000

EACH

678.00000

CAT 678.000.00678.00CURRENT AMT0400 $ $ $

$ 244,332.5218,521.50$389,018.44$CURRENT AMTPROJECT TOTAL


